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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER ARMORED VEHICLE PROGRAM

1.  This Modification 20 to Delivery Order 0027 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  This action is a priced change order in accordance with FAR Clause 52.243-1 entitled "Changes-Fixed Price", to change the

configuration of Engineer Squad Vehicles (ESV) delivered under Delivery Order 0027 as follows:

    a.  From:  38 each ESVs with Mine Roller and Surface Mine Plow

    b.  To:     5 each ESVs with Mine Roller and Surface Mine Plow

                5 each ESVs with Mine Roller and Straight Obstacle Blade

                4 each ESVs with Mine Roller and Angle Mine Plow

               24 each ESVs with no Mine Roller, Surface Mine Plow, Straight Obstacle Blade or Angle Mine Plow

3.  As a result of this action, the changes incorporated under the contract by this Modification 20 to Delivery Order 0027 are as

follows:

    a.  The contractor shall no longer deliver the following supplies for the Stryker ESVs procured under this Delivery Order 0027 as

follows.

        (1)  The quantity of Surface Mine Plow Kits (P/N 10657179-001PEG) is decreased by 33 each, from 38 each to 5 each, as described

in Section B and below in paragraph 4.

        (2)  The quantity of Mine Roller Kits (P/N 10657180-001PEG) is decreased by 24 each, from 38 each to 14 each, as described in

Section B and below in paragraph 4.

    b.  The contractor shall deliver the following supplies for the Stryker ESVs procured under this Delivery Order 0027, in quantities

specified at the CLIN level in Section B, as follows.

        (1)  A quantity of 5 each Straight Obstacle Blades (P/N 10661081-001PEG).

        (2)  A quantity of 4 each Angle Mine Plow Kits (P/N 10661079-001PEG).

4.  Section B of Delivery Order 0027 is revised as follows:

    a.  CLIN 0500AA is revised to decrease the vehicle quantities by 33 each from 38 each to 5 each ESVs.  Delivery shall include 1 each

Surface Mine Plow Kit (P/N 10657179-001PEG) and 1 each Mine Roller Kit (P/N 10657180-001PEG) per vehicle.  The vehicle unit price is

unchanged and remains $2,059,996.  The total amount under CLIN 0500AA is decreased from $78,279,848 to $10,299,980.

    b.  CLIN 0500AB is added to reflect a quantity of 5 each ESVs delivered with 1 each Straight Obstacle Blade Kit (P/N 10661081-

001PEG) and 1 each Mine Roller Kit (P/N 10657180-001PEG) per vehicle at a unit price of $2,007,500 based on the following changes:

        (1)  The ESV unit price is decreased by $209,985 based on deletion of the Surface Mine Plow Kit (P/N 10657179-001PEG).

        (2)  The ESV unit price is increased by $157,489 based on addition of the Straight Obstacle Blade Kit (P/N 10661081-001PEG).

        (3)  The total off-set for the additions and deletions is a decrease of $52,496 per vehicle for a total decrease of $262,480 (5

ea. x $52,496 = $262,480).

        (4)  The total amount under CLIN 0500AB is $10,037,500 (5 ea. x $2,007,500 = $10,037,500).

    c.  CLIN 0500AC is added to reflect a quantity of 4 each ESVs delivered with 1 each Angle Mine Plow (P/N 10661079-001PEG) and 1 each

Mine Roller Kit (P/N 10657180-001PEG) per vehicle at a unit price of $2,071,517 based on the following changes:

        (1)  The ESV unit price is decreased by $209,985 based on deletion of the Surface Mine Plow Kit (P/N 10657179-001PEG).

        (2)  The ESV unit price is increased by $221,506 based on addition of the Angle Mine Plow kit (P/N 10661079-001PEG).

        (3)  The total off-set for the additions and deletions is an increase of $11,521 per vehicle for a total increase of $46,084

($11,521 x 4 = $46,084).

        (4)  The total amount under CLIN 0500AC is $8,286,068 (4 ea. x $2,071,517 = $8,286,068).
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    d.  CLIN 0500AD is added to reflect a quantity of 24 each ESVs at a unit price of $1,726,786 based on the following changes:

        (1)  The ESV unit price is decreased by $183,991 based on deletion of the Surface Mine Plow Kit (P/N 10657179-001PEG).

        (2)  The ESV unit price is decreased by $149,219 based on deletion of the Mine Roller Kit (P/N 10657180-001PEG).

        (3)  The total off-set for the additions and deletions is a decrease of $333,210 per vehicle for a total decrease of $7,997,040

($333,210 x 24 = $7,997,040).

        (4)  The total amount under CLIN 0500AD is $41,442,864 (24 ea. x $1,726,786 = $41,442,864).

5.  If this change order causes an increase or decrease in the cost of, or the time required for performance of any part of the work

under the contract whether or not changed by the order, the Contracting Officer shall make an equitable adjustment in the contract

price, the delivery schedule, or both, and shall modify the contract.

6.  The contractor must assert its right to an adjustment under this clause within 30 days from the date of receipt of the written

order.  However, if the Contracting Officer decides that the facts justify it, the Contracting Officer may receive and act upon a

proposal submitted before final payment of the contract.

7.  Failure to agree to any adjustment shall be a dispute under the Disputes clause.  However, nothing in this clause shall excuse the

contractor from proceeding with the contract as changed.

8.  As a result of this Modification 20, the total amount obligated under Delivery Order 0027 is decreased by $8,213,436.

9.  Except as specifically stated above, all other terms and conditions of Delivery Order 0027 remain unchanged and remain in full force

and effect.

                                               *** END OF NARRATIVE A0026 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0500          NSN: 2355-01-481-8570

              FSCM: 19207

              PART NR: 12479557

              SECURITY CLASS: Unclassified

0500AA        PRODUCTION QUANTITY                                         5          EA   $ 2,059,996.000  $     10,299,980.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 ESV BUY-QTY 5

              PRON: X16GX177X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 20

                The Section H, Table 6, Column G, ESV unit price is

                decreased from $2,601,081 to $2,059,996 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the Mine Detection Device requirement

                   at a decrease of $252,491 per vehicle.

                d. Deletion of the Tele-Ops requirement at a decrease

                   of $116,777 per vehicle.

                e. Through Hull Connector at a increase of $1,812

                   per vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.
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                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. Composite Engine Bulkhead Panel.

                g. Add-on-Armor Prep Kit at an increase of $1,740

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Rear Power Connector at an increase of $1,703

                   per vehicle.

                j. Bangalore Bracket Adjustment at a decrease of

                   $423 per vehicle.

                k. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $613 per vehicle.

                l. Squad Leader's Handle and Strap at an increase

                   of $515 per vehicle.

                m. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                n. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                o. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                p. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909536087H177            M                2

              DEL REL CD        QUANTITY              __________     ______________

                 001         DELETED

                 002         DELETED

                 003         DELETED

                 004         DELETED

                 005         DELETED

                 007         DELETED
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              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W909537167A010  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JUL-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W909537167A011  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JUL-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537167A012  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-AUG-2007

              FOB POINT: Origin

  6 18

DAAE07-00-D-M051/0027 20

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 DOC REL CD 002 MILSTRIP W90953-7167-A010

                 DOC REL CD 004 MILSTRIP W90953-7167-A012

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell

                 DODAAC: W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denshfield, Office 253-966-4851/

                                     Cell 253-405-1839

                 Email:

                 chris.denchfield@us.army.mil

                 Wanda Whitaker, Orffice 253-966-3978

                 DOC REL CD 003 MILSTRIP W90953-7167-A011

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 Fort Indiantown Gap

                 BLDG 1191

                 Annville, PA\~ 17003

                 MARK FOR:

                 Mike Volz, Cell: (717) 821-7491

                 Email: michael.john.volz@us.army.mil

                 DODAAC: W25KYQ

                              (End of narrative F001)

0500AB        PRODUCTION QUANTITY                                         5          EA   $ 2,007,500.000  $     10,037,500.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price
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              NOUN: FY06 ESV BUY-QTY 5

              PRON: X16GX177X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 20*

                The Section H, Table 6, Column G, ESV unit price is

                decreased from $2,601,081 to $2,007,500 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the Mine Detection Device requirement

                   at a decrease of $252,491 per vehicle.

                d. Deletion of the Tele-Ops requirement at a decrease

                   of $116,777 per vehicle.

                e. Through Hull Connector at a increase of $1,812

                   per vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. Composite Engine Bulkhead Panel.

                g. Add-on-Armor Prep Kit at an increase of $1,740

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Rear Power Connector at an increase of $1,703

                   per vehicle.

                j. Bangalore Bracket Adjustment at a decrease of
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                   $423 per vehicle.

                k. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $613 per vehicle.

                l. Squad Leader's Handle and Strap at an increase

                   of $515 per vehicle.

                m. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                n. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                o. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                p. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

               *q. Deletion of Surface Mine Plow (SMP) at a

                   decrease of $209,985 per vehicle.

               *r. Addition of Straight Obstacle Blade (SOB)

                   at an increase of $157,489 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909537169A008  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL
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              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W909537169A009  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            29-FEB-2008

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell

                 DODAAC: W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denshfield, Office 253-966-4851/

                                     Cell 253-405-1839

                 Email:

                 chris.denchfield@us.army.mil

                 Wanda Whitaker, Orffice 253-966-3978

                              (End of narrative F001)

0500AC        PRODUCTION QUANTITY                                         4          EA   $ 2,071,517.000  $      8,286,068.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 ESV BUY-QTY 4

              PRON: X16GX177X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 20*

                The Section H, Table 6, Column G, ESV unit price is

                decreased from $2,601,081 to $2,071,517 and includes

 10 18

DAAE07-00-D-M051/0027 20

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the Mine Detection Device requirement

                   at a decrease of $252,491 per vehicle.

                d. Deletion of the Tele-Ops requirement at a decrease

                   of $116,777 per vehicle.

                e. Through Hull Connector at a increase of $1,812

                   per vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. Composite Engine Bulkhead Panel.

                g. Add-on-Armor Prep Kit at an increase of $1,740

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Rear Power Connector at an increase of $1,703

                   per vehicle.

                j. Bangalore Bracket Adjustment at a decrease of

                   $423 per vehicle.

                k. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $613 per vehicle.

                l. Squad Leader's Handle and Strap at an increase

                   of $515 per vehicle.

                m. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.
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                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                n. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                o. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                p. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

               *q. Deletion of the Surface Mine Plow (SMP) at a

                   decrease of $209,985 per vehicle.

               *r. Addition of the Angle Mine Plow (AMP) at an

                   increase of $221,506 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               007  W909537169A010  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          IOJ

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-AUG-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               008  W909537169A011  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-SEP-2007

              FOB POINT: Origin

              SHIP TO:
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              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               009  W909537169A012  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            29-FEB-2008

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell

                 DODAAC: W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denshfield, Office 253-966-4851/

                                     Cell 253-405-1839

                 Email:

                 chris.denchfield@us.army.mil

                 Wanda Whitaker, Orffice 253-966-3978

                              (End of narrative F001)

0500AD        PRODUCTION QUANTITY                                        24          EA   $ 1,726,786.000  $     41,442,864.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FY06 ESV BUY-QTY 24
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              PRON: X16GX177X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180005

                CLIN ADDED BY THE BASIC ORDER

                CLIN REVISED BY MODIFICATION 01

                CLIN REVISED BY MODIFICATION 12

                CLIN REVISED BY MODIFICATION 20*

                The Section H, Table 6, Column G, ESV unit price is

                decreased from $2,601,081 to $1,726,786 and includes

                the recurring hardware and labor costs associated

                with the following changes:

                a. DVE Bracket Assembly at a decrease of $51 per

                   vehicle.

                b. DVE Final Relocation at an increase of $472 per

                   vehicle.

                c. Deletion of the Mine Detection Device requirement

                   at a decrease of $252,491 per vehicle.

                d. Deletion of the Tele-Ops requirement at a decrease

                   of $116,777 per vehicle.

                e. Through Hull Connector at a increase of $1,812

                   per vehicle.

                f. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                    1. Removal and cap-off of the APU.

                    2. Deletion of the windshield (each vehicle

                       shall have a windsheild kit overpacked).

                    3. Deletion of the sand/dust covers mounting

                       bracket.

                    4. Deletion of the wheel steps on all but the

                       first axle.

                    5. Deletion of the driver's ingress handle.

                    6. Installation of reduced driver wire cutter.

                    7. Installation of reduced squad leader's wire

                       cutter.

                    8. Reduce squeal band on brake drums.

                    9. Lighter weight driver's seat frame.

                   10. Composite transfer case cover.

                   11. Lighter weight steering wheel.

                   12. Composite tire chain box.

                   13. Lighter weight hydraulic filter.

                   14. Delete interior driver's step.

                   15. Change material on water can bracket.

                   16. Lighter weight bumper.

                   17. Composite Engine Bulkhead Panel.

                g. Add-on-Armor Prep Kit at an increase of $1,740

                   per vehicle.

                h. Common Heater at a decrease of $9 per vehicle.

                i. Rear Power Connector at an increase of $1,703

                   per vehicle.

                j. Bangalore Bracket Adjustment at a decrease of

                   $423 per vehicle.
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                k. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $613 per vehicle.

                l. Squad Leader's Handle and Strap at an increase

                   of $515 per vehicle.

                m. Incorporation of Government Furnished Material

                   at a decrease of $486 per vehicle.

                   1. PLGR Cable Protector

                   2. Quick Fuel Access Floor Plate.

                n. Deletion of the RWS Block I,

                   RWS FIR, and RWS Installation into the

                   Stryker Vehicle at a decrease of $159,716.

                o. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $300 per vehicle.

                p. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

               *q. Deletion of the Surface Mine Plow (SMP) at a

                   decrease of $183,991 per vehicle.

               *r. Deletion of the Mine Roller (MR) at a

                   decrease of $149,219 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               010  W909537169A013  W25KYQ    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2007

              FOB POINT: Origin

              SHIP TO:

              (W25KYQ)   SREW7NX USPFO ACTIVITY PA ARNG

                         BLDG S11 68 UTILITY RD AWCF SSF

                         FT INDIANTOWN GAP

                         ANNVILLE              PA 17003-5003

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____
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               011  W909537169A014  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            30-SEP-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               012  W909537169A015  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            29-FEB-2008

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               013  W909537169A016  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               8            31-MAR-2008

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               014  W909537169A017  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0J
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              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            31-OCT-2008

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0027

                 DOC REL CD 010 MILSTRIP W90953-7169-A013                 ________________________________________

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 Fort Indiantown Gap

                 BLDG 1191

                 Annville, PA\~ 17003

                 MARK FOR:

                 Mike Volz, Cell: (717) 821-7491

                 Email: michael.john.volz@us.army.mil

                 DODAAC: W25KYQ

                 DOC REL CD 011 MILSTRIP W90953-7169-A014

                 DOC REL CD 012 MILSTRIP W90953-7169-A015

                 DOC REL CD 013 MILSTRIP W90953-7169-A016

                 DOC REL CD 014 MILSTRIP W90953-7169-A017                 ________________________________________

                 EXCEPTION DATA:

                 Vehicles are to be shipped in accordance

                 with Security Classification Guide.\~ For

                 further guidance contact PM BCT Security

                 Keith Whitten, (586) 753-2135.

                 SHIP TO:

                 FLW Stryker Support Cell

                 DODAAC: W91A2N

                 Stryker Fielding

                 BLDG 3750 Bay Door #10

                 Ft. Lewis, WA 98433-5000

                 MARK FOR:

                 Chris Denshfield, Office 253-966-4851/

                                     Cell 253-405-1839

                 Email:

                 chris.denchfield@us.army.mil

                 Wanda Whitaker, Orffice 253-966-3978

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0500AA  X16GX177X1             AA       2        $      78,279,848.00  $     -67,979,868.00            $      10,299,980.00

        31107180005                   6GXP01

        A16P30052RX1

0500AB  X16GX177X1             AA       2        $               0.00  $      10,037,500.00            $      10,037,500.00

        31107180005                   6GXP01

        A16P30052RX1

0500AC  X16GX177X1             AA       2        $               0.00  $       8,286,068.00            $       8,286,068.00

        31107180005                   6GXP01

        A16P30052RX1

0500AD  X16GX177X1             AA       2        $               0.00  $      41,442,864.00            $      41,442,864.00

        31107180005                   6GXP01

        A16P30052RX1

                                                                           _________________

                                                         NET CHANGE    $      -8,213,436.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   62033000065R5R07P31107131E9  S20113                W56HZV           $      -8,213,436.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -8,213,436.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     797,122,828.00              $      -8,213,436.00              $     788,909,392.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  060820330000     S20113  65R5R073110718000531E9              6GXP01S20113  W56HZV
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